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June 4, 2003

TO: Mr. Russell Hart, RPM
United States Environmental Protection Agency
Region V
77 West Jackson Boulevard
Chicago, Illinois 60604-3590

FROM: Mr. David Curnock, PM, SECOR International Inc.

RE: MONTHLY PROGRESS REPORT/MEMORANDUM
Area 9/10 Remedial Design
Southeast Rockford Groundwater Contamination Superfund Site
Rockford, Illinois

Copies: Mr. Thomas Turner, Regional Counsel, USEPA Region V
Mr. Scott Moyer, Hamilton Sundstrand/United Technologies Corporation
Mr. Eric Alletzhauser, United Technologies Corporation
Mr. Thomas Williams, PM, IEPA
Mr. Terry Ayers, IEPA

CURRENT MONTH PROJECT ISSUES/STATUS: (activities, meetings, deliverables, etc.)

A letter from Mr. Russell Hart, USEPA, and dated May 8, 2003 to Mr. David Curnock of
SECOR, was received that acknowledged and approved the response to comments
regarding the Remedial Design (RD) Work Plan and revised RD Work Plan pages as
forwarded to USEPA on April 7, 2003.

The supporting RD Work Plan documents were delivered on March 31, 2003. These
documents include a Health and Safety Plan (HASP), Field Sampling Plan (FSP) and
Quality Assurance Project Plan (QAPP). These supporting plans will become appendices to
the RD Work Plan upon revision and approval. Based on discussions this past month,
comments on these documents will be forthcoming.

Supplemental portions to the RD Work Plan consisting of the Pilot Studies' details are
currently in preparation. The delivery of these Pilot Studies supplements has been revised
to July 3, 2003, per discussions between Mr. Hart and Mr. Curnock, as contained in the
letter dated May 23, 2003.

Continued efforts are underway to secure access to properties other than those under the
control of Hamilton Sundstrand for the performance of RD Work Plan implementation. Also,
other pre-mobilization and logistical information is being assimilated in preparation of
coming field activities.
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FUTURE PROJECT ISSUES/STATUS: (activities, meetings, deliverables, etc.)

Currently awaiting comments from the USEPA regarding the QAPP, FSP and HASP. Effort
is continuing to prepare Pilot Study supplements for the RD Work Plan for submission by
July 3, 2003 (pending receipt of comments on QAPP and FSP).

SAMPLE/TEST DATA SUBMITTALS:

No submittals are included with this monthly progress report/memorandum.

RD SCHEDULE UPDATE: (attach updated schedule as necessary)

An updated schedule was submitted to USEPA as an attachment to the letter dated May 23,
2003 regarding submittal of the Pilot Studies supplements. An additional copy of this
revised schedule is attached.

REALIZED/ANTICIPATED PROBLEM CONDITIONS:

None identified.

PERSONNEL CHANGES:

None identified.
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FIGURE 9.1
PROPOSED SCHEDULE

AREA 9/10
REMEDIAL DESIGN WORK PLAN

ROCKFORD, ILLINOIS

ACTIVITY

1.RD Work Plan Submitted to USEPA/IEPA

2. Pre QAPP Meeting

3. Health and Safety Plan (HASP)
Submitted to USEPA/IEPA

4. Revised RD Work Plan
Submitted to USEPA/IEPA

5. Field Sampling Plan (FSP)
Submitted to USEPA/IEPA

6. Quality Assurance Project Plan (QAPP)
Submitted to USEPA/IEPA

7. Revised FSP.QAPP, and HASP
Submitted to USEPA/IEPA (If necessary)

8. Monthly Progress Reports

9. Support Services Procurement

10. Pilot Test Work Plan (PTWP)
Submitted to USEPA/IEPA

11.PDI Reconnaissance and mobilization

12. Revised PTWP Submitted to USEPA/IEPA

13. Pre -Design Investigation Field Activities

14. Pilot Test

15. Data Evaluation Summary Report

16. Pilot Test Summary Report

17. Preliminary (30X) Remedial Design
— Technical Drawings
- Basts of Design Report

18. Response to Design Review Comments

19. List of Long-Lead Procurement Items

20.Pre-Final (95X) Remedial Design
- Pre-flnal Design Specifications
- Pre-flnal Design Drawings
- Final Basis of Design Report

21.100 Percent Design

- Final Remedial Design Plans
- Final Remedial Design Specifications
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— ACTIVITY TIMELINE
(2/12) SPECIAL ACTIVITY DATE
A USEPA/IEPA MEETING (IF NECESSARY)
• PROGRESS REPORT
if ANTICIPATED USEPA/IEPA REVIEW COMMENTS
• ANTICIPATED USEPA/IEPA APPROVAL
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